COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 11/ 2019

ESTI MATE SUMVARY 10: 24: 17
CONTI D C21868 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21868- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 7.0 DAYS TIME ALLOW 16 WORK DAYS
SH 14 RUMBLESTRIPS: AULT TO SH 71 SOUTH PERCENT TI ME: 43.75 ORI G TI ME ALLOW 16 WORK DAYS

PRQIECT NO FSA0142- 067
SH 14 RUMBLESTRIPS: AULT TO SH 71 SOUTH

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
SURFACE PREPARATI ON TECHNOLOG ES, LLC PAY PER OD ENDI NG 10/ 11/ 2019 DATE TIME STARTED 08/19/2019
81 TEXACO ROAD DATE LET 06/ 13/ 2019 DATE WORK BEGAN 08/ 19/ 2019
DATE AWARDED 06/ 20/ 2019 DATE TI ME SToPPED 08/27/2019
DATE CONTRACT EXECUTED 07/10/2019 DATE ACCEPTED 08/27/ 2019
MVECHANI CSBURG PA 17055- 26/ (717) 697- 1450 DATE NOTI CE TO PROCEED 08/ 19/2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 293, 615. 25 PARTI CI PATI NG $ 0.00 $ 0.00
AWARD PRQIJECT AMT: $ 260, 707. 75 NON- PARTI Cl PATI NG 231, 322. 00 231, 322.00
PERCENT COMPLETE: 78.78% TOTAL EARNI NGS 231, 322. 00 231,322.00
FUNDS AVAI LABLE: $ 62, 293. 25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 231, 322. 00 231, 322. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -3,910. 62 -3,910. 62
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 227, 411. 38 227, 411. 38
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 227, 411. 38 227, 411. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYVENT DUE s 227,411.38

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21868-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: FSA0142- 067 ESTI MATE NO 0001 10: 24: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 614-80391 *Runble Strip (Ginding)(Asphalt) 259, 683. 000 0. 000
LF 252,769. 000 63, 192. 25
0. 25000 252, 769. 000 63, 192. 25
0010 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 301 19, 565. 00
65, 000. 00000 0. 301 19, 565. 00
0015 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 1. 000 7,500. 00
7,500. 00000 1. 000 7,500. 00
0020 627-00008 *Modi fi ed Epoxy Pavement Marking 1, 196. 000 0. 000
GAL 1, 196. 000 131, 560. 00
110. 00000 1, 196. 000 131, 560. 00
0025 630- 00000 Fl aggi ng 390. 000 0. 000
HOUR 42.500 4.25
0. 10000 42.500 4.25
0027 630- 00001 Pilot Car Operation CO 2 24.500 0. 000
HOUR 24.500 1, 347.50
55. 00000 24.500 1, 347.50
0030 630-00007 Traffic Control Inspection 4.000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0. 00
0035 630-00012 Traffic Control Managenent 13. 000 0. 000
DAY 5. 000 500. 00
100. 00000 5. 000 500. 00
0040 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 0. 000
EACH 7.200 720. 00
100. 00000 7.200 720. 00
0045 630-80342 *Construction Traffic Sign (Panel Size B) 28. 000 0. 000
EACH 24.300 2,430.00
100. 00000 24.300 2,430. 00
0050 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1.800 4, 500. 00

2,500. 00000 1. 800 4,500. 00



CONTI D: C21868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21868-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: FSA0142- 067 ESTI MATE NO 0001 10: 24: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 630-80360 Drum Channel i zi ng Devi ce 35. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0060 630-80520  *Mobile Pavement Marking Zone 13. 000 0. 000
DAY 3. 000 3.00
1. 00000 3. 000 3.00
0065 700-70010 F/ A Mnor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $  292,115.258%$ 231,322.00% 231, 322.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0070 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 0.00% 0.00

PROJECT TOTAL CURRENT AMI $ 293,615.25% 231,322.00% 231,322.00



